

Northeast Cape Formerly Used Defense Site (FUDS) Restoration Advisory Board (RAB) Meeting

Valerie Palmer
Project Manager

June 25, 2013



US Army Corps of Engineers
BUILDING STRONG®



Building and Preserving Alaska's Future



AGENDA

- Welcome/Introductions 1:00 pm
- Old Business 1:15 pm
- Northeast Cape FUDS Project Update 1:30 pm
 - ▶ Recent Reports
 - ▶ 2013 Scheduled Work
- NVS NALEMP Project Update 2:45 pm
- Wrap Up 3:00 pm
- Adjournment 3:05 pm

Review of Meeting Minutes

- Additional copies available

Review of Action Items

1. Submittal of comments on the planned monitoring activities at Northeast Cape.
2. USACE to continue updating stakeholders on action items related to the ongoing EPA dialogue meetings.

Review of Action Items (con't)

3. USACE to consider sampling soil from the road between the MOC and Cargo Beach based on a local report “drain oil” was applied to the road for dust suppression in the past.
4. USACE to consider sampling soil at the location of a break in the former fuel pipeline that led from Cargo Beach to the MOC based on a local report a break was observed when the pipeline was removed. Finding the location of the break may be difficult.



Review of Action Items (con't)

5. USACE will check on the legality of compensating the village for overwintering equipment at the site during 2012-2013. This may be part of the discussion related to renewal of the ROE by end of June 2013.
6. Bristol will respond to Kukulget, Inc. about whether or not any equipment will be for sale before it is shipped off island.



Submitted Reports

1. Site 28 Technical Memorandum Addendum (January 2013) - Final
2. 2012 HTRW Removal Action Report (February 2013) – “Draft Final”
3. 2013 Work Plans (March 2013) - Draft

2013 Field Season

- Contract with Bristol Environmental (November 2012)
- Remaining work on the contract awarded last year

2013 Field Season Tasks

Off-island removal of soil supersacks left over the winter at Northeast Cape



2013 Field Season Tasks

Removal and disposal of dangerous poles and wire from tundra areas



2013 Field Season Tasks

Excavation and disposal of petroleum-contaminated soils at the Main Operations Complex (MOC) Sites



2013 Field Season Tasks

Excavation and disposal of PCB-contaminated soils from Site 13 (Heat and Power Plant) and Site 31 (White Alice Communications Station)



2013 Field Season Tasks

Excavation and disposal of arsenic-contaminated soil
from Site 21 Wastewater Treatment Tank



2013 Field Season Tasks

Excavation and disposal of sediment at Site 28



2013 Field Season Tasks

Excavation and disposal of drums and
contaminated soil at Site 10



2013 Field Season Tasks

Continued MNA of groundwater from monitoring wells in the vicinity of the MOC



2013 Field Season Tasks

Soil sampling for POL at the Bristol refueling area (ISO tanks) once the tanks are removed



5-Year Review

- Review will begin this summer
- Opportunity for public input (questionnaires and interviews)



Questions?



14. 7. 2003

Native Village of Savoonga NALEMP

- FY13 Cooperative Agreement
 - ▶ Robert Annogiyuk, Project Manager
 - ▶ Bristol Environmental, Consultant
- Proposed Tasks
 - ▶ Remove lead-based paint and asbestos-containing materials, and re-paint 3 cabins at Native Village of NE Cape (NVNC) and 2 cabins at Sipenpak Camp
 - ▶ Transport and dispose of building and metallic debris from Sipenpak Camp
 - ▶ Remove contaminated soil and sediment from NVNC based on FY12 investigation results



Sipenpak Camp – Eugene Toolie Cabin



Shack with ACM and other debris, Sipenpak Camp



Soil Sample Location 12NVNCSL43 Collected from Additional Area of Concern AA04



Soil Sample Location 12NVNCSL06

Collected from Debris Pile Location #13



Native Village of Savoonga NALEMP

- FY11 Cooperative Agreement - \$609,497
- FY12 Cooperative Agreement - \$550,461
- FY13 Planned Cooperative Agreement - \$712,223



View of NVNC from July 2009 prior to debris removal



September 2012 View of NVNC following debris removal activities



Questions?

